Action ltem Log

Gulfco Superfund Site Weekly Project Status Meeting ;
11412011 )

*** ENFORCEMENT CONFIDENTIAL**

1 [Create removal (tanks) administrative record & place in repository Miller, Nann 1/6/2011 Completed - in repository 1/4/2011
2 |Mailout post card notices for removal (tanks) Hoey 1/6/2011 Ready for mailout on 1/6/2011
3 Newspaper removal notices published (tanks) Hoey };gggn & Ready for publishing
. . ' 1/10/2011 to
4 Public comment period for removal (tanks) Miller, Hoey 2/8/2011
5 Complete review of Remedial Alternatives Memo mg:fr: TCEQ, 1/13/2011 Review in progress
6 |Complete tank removal field work Miller 1/27/2011 Field work began 11/15/2010
[Miller, Roddy,

Draft Rl Report submitted & begin review Bhattacharya, {2/7/2011
7 TCEQ
g |Draft BERA Report submitted & begin review 2"('3"% Roddy.  |o1712011
9 |Complete tank removal responsiveness summary Miller, Nann 2/15/2011
10 {PRPs submit draft tank removal report & begin review Miller, TCEQ _ [2/28/2011
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